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June 8, 2011   Agenda Item #9 

 

To:  Governing Board, SMBRC 

 

From:  Shelley Luce, Executive Director 

 

Subject: SMBRC Fiscal Year 2012 Work Plan  

 

Action Requested of the Governing Board: 

 

 Review and adopt the FY 2012 Work Plan. 

 

Background  

 

The SMBRC is a National Estuary Program of the US EPA and receives its major 

operational funding through a grant from US EPA as specified in Section 320 of the 

Clean Water Act. Each year, we prepare a work plan outlining the issues we will work 

on, the program objectives, tasks, funding sources, and resource allocations for the work 

to be performed during the federal fiscal year. The USEPA requires that our Governing 

Board adopt the work plan, which is then used by USEPA to track our grant expenditures 

and our progress toward achieving our mission to improve water quality, conserve and 

rehabilitate natural resource, and protect the Bay’s benefits and values.  

 

The FY12 work plan builds upon the work to be completed in the current fiscal year and 

for this reason many of the tasks in the current work plan will be carried over. On the 

other hand, several changes and additions are proposed to reflect new program priorities 

and new project opportunities. The table below provides a summary of each major task 

from our current (FY 11) work plan and our proposed changes to each task for our new 

FY 12 work plan. The full work plan is available upon request. Although the 2012 federal 

fiscal year does not start until October 1 this year, EPA has requested that we submit the 

work plan no later than early June to allow sufficient time to process our annual grant 

application.  

 

The annual work plan also identifies the relationship between the SMBRC, the Santa 

Monica Bay Restoration Foundation (SMBRF), and supporting agencies such as the 

SWRCB.  It notes that the Commission is the policy-making deliberative body, while the 

Foundation is the entity that receives the EPA grant and provides staff and administrative 

services needed to carry out the work plan tasks.  Agencies such as the State Water 

Resources Control Board are identified as providing additional staff, administrative and 

other support.  Once the work plan is approved by the SMBRC Governing Board, the 

Santa Monica Bay Restoration Foundation (SMBRF) will prepare and submit the grant 

application including the adopted work plan for EPA approval.   

 



   
 

 

Budget/Financial Impact  

 

Adoption of this work plan is necessary for the USEPA to award Section 320 grant 

funding to the SMBRC for the 2012 fiscal year. 

 

  FY 11 Task Major FY 11 Task Activities Proposed Changes in FY 12 

A. Oversee Prop. 12, 
50, and 84 bond-
funded grants 

-          Management an oversight of on-going 
Prop. 12,50, and 84 projects 

Continue with emphasis on 
initiating new projects if new 
state bond funding is made 
available. 

-          Solicitation (through RFP process) of 
new Prop. 84 projects* 

B. Facilitate 
development and 
implementation of 
water quality 
regulations in the 
Bay watershed 

-          Prioritization of projects that contributing 
to TMDL compliance 

Continue to support the 
development of additional 
TMDLs in accordance with the 
modified consent decree 
schedule.  

-          Contribution to TMDL development, 
especially Ballona hydromodification and SM 
Bay trash TMDLs, through technical and 
monitoring support and stakeholder group 
participation. 

-          Participation in LA County MS4 permit 
development 

-          Engagement in OSWT management in 
Malibu. 

C. Facilitate and 
implement 
comprehensive 
watershed 
management. and 
restoration; 
restoration of 
priority wetlands 

C.1 Participation in Greater LA IRWMP Continue on-going FY 11 
activities with possible addition 
of Urban Greening/LID and 
project to be carried out with 
Wetland Development grant 

-          Participation of Leadership Committee 
and sub-regional groups 

-          Oversight of Phase II Green Solution 
study and outreach of study findings* 

C.2 Facilitation of restoration of priority 
wetlands 

-          Ballona Wetlands baseline assessment 
and long-term monitoring development 

-          Ballona Wetlands restoration planning 
CEQA/NEPA process 

-          Facilitation and oversight of Malibu 
Lagoon restoration Phase II 

C.3 Facilitation of stream restoration 

-          Facilitation of adoption of stream 
protection ordinance 

-          Oversight of the Ballona Creek 
watershed historical ecology, water budget 
studies 

-          Stone Creek restoration 

-          Ballona Creek Greenway Plan 
implementation support 



   
 

 

-          Identification of additional stream 
restoration sites and facilitation of restoration 
at Zuma Creek, Arroyo Sequit, etc. 

-          Survey and control of mudsnails. 

C.4 Facilitation of watershed management in 
Ballona Creek watershed 

-          Coordination of Ballona Creek 
Watershed Task Force activities 

-          Participation and coordination of USACE 
lower Ballona Creek Watershed restoration 
feasibility study 

C.5 Implementation of LID Projects 

-          Oversight of Ballona Creek/Culver City 
rain garden project 

-          Oversight of Culver City downspout 
disconnection project* 

-          Assistance to cities for adoption of LID 
ordinances 

C.6 Implementation of Climate Ready 
Estuary Program* 

-          Oversight of the wetlands and 
watershed modeling study 

-          Development of adaptive management 
strategies 

-          Dissemination of the modeling results 
and recommended adaptation strategies  

D. Increase funding 
and/or develop new 
financing 
mechanisms for 
BRP 
implementation 

-          Development of new partnerships and 
research and application of new sources of 
grant funding 

Continue with emphasis on 
implementation of the financial 
strategic plan 

-          Development of a new financial strategic 
plan* 

E. Facilitate and 
implement 
ecosystem-based 
protection, 
restoration, and 
management of the 
Bay's marine 
habitats and 
resources 

-          Outreach on the newly-established MPA 
network 

Continue FY 11 activities with 
possible expansion of rocky 
reef/kelp restoration and 
addition of abalone 
restoration, eelgrass 
assessment and protection, 
and development of local 
sustainable fisheries in 
partnership with local fishing 
groups 

-          Development and implementation of 
new study and restoration plans for rocky 
reef habitat 

-          Participate in and coordinate MLPA 
monitoring plan development and 
implementation 

F. Inter-agency 
coordination, and 
involvement 

-          Implementation and expansion of the 
Clean Bay Restaurant Certification Program 

Continue FY 11 activities. 
Move restaurant program to 
Task I. 



   
 

 

-          Participation of multi-agencies, regional 
task forces and committees (State Aquatic 
Invasive Species Task Force, Clean Beach 
Task Force, Beach Water Quality Work 
Group, Jurisdictional Group 5&6, SC Beach 
Management Work Group, OSPR Advisory 
Committee, Green LA Urban Ecosystem 
Strategic Planning Committee, etc.) 

G. Implement the 
Comprehensive 
Bay Monitoring 
Program (CMP) 

-          Facilitation of CMP incorporation into 
point and nonpoint NPDES permits 

Merge with Task E and H. 
Continue FY 11 activities 

-          Participation and contribution to Bight-
wide regional monitoring program 

-          Facilitation and participation in regional 
harmful algal bloom research 

-          Participation in regional seagrass 
monitoring 

H. Continue BRP 
implementation 
tracking, 
assessment, and 
reporting 

-          Improvement of BRP implementation 
tracking system 

Continue with FY 11 activities. 
Move “Urban Coast” subtask 
to Task I. -          Identification of data need and 

development of habitat health indices for the 
next State of the Bay report 

-          GPRA reporting 

I. Implement the 
SMBRC outreach 
strategy 

-          Publication of electronic newsletter Continue with FY 11 activities 
with the addition of wetland 
restoration outreach 

-          Publication of the Journal “Urban Coast” 

-          Publication of annual report 

-          General media outreach 

J. Oversee the PIE 
mini-grant program 

-          Project proposal solicitation, review, and 
selection 

Raise funding for a new round 
of PIE 

-          Project contract development and 
execution 

-          Oversight of project implementation 

K. Participate in the 
PV Shelf 
Institutional 
Controls Program 

-          Assistance in dissemination of the new 
fish consumption advisory 

No change. 

-          Technical support in remediation 
implementation 

-          MSRP partnership and project 
implementation 

L. Continue 
overseeing the 
Boater Education 
and Outreach 
Program 

-          Bilge pad exchange program* Continue with the addition of 
California Sewage Pumpout 
Evaluation Study, Sewage 
Pumpout Reimbursement 
Subawards, California Clean 
Boating Network facilitation, 
California Statewide Boater 

-          Used oil container recycling program* 

-          Honey-Pot Day 

-          General educational outreach campaign 

-          State-wide boater program coordination 



   
 

 

Surveys 

M. Conduct general 
GB support, 
organizational 
management,and 
reporting activities 

-          Logistical and other staff support for 
meetings of the GB, WC, EC, TAC, and 
SMBRF and SMBRA Board of Directors 

No change. 

-          General management and reporting 
activities, including annual work plan and 
budget development, grant management, 
progress reports and financial status report 
preparation, audit, etc. 

-          Participation of NEP and ANEP activities 

* Projects scheduled for completion in FY 11  



   
 

 

 Budget Information 

 

Funding Authorization 

 
FY 10 Funding Authorization (Oct. 1, 2011 - 
September 30, 2012)   

    

EPA FY 12 Base Funding  $598,000 

EPA FY 11 Carryover
1
 $62,000  

SWRCB –  Match $215,857 

SMBRF –  Match $745,724 

Authorized Funding Total 1,521,581 

 

 
1 Carryover from extension of the existing FY 11 grant.



   
 

 

Detailed Budget 

 

  
EPA CWA 320 

GRANT
1
 

OTHER 
SMBRF

2
 SWRCB

3
 Totals 

Personnel Salary + Benefits (@35%)      440,108       677,931  215,857            
1,333,896  

 Personnel Subtotal      440,100       677,931       215,857       
1,333,896  

            

Contract 
Services 

Consulting Services – Govn’t Affairs 
Director 

       70,000   -   -         70,000  

 Special Projects        35,000   -   -         35,000  

 CPA/Audit          5,000  -           5,000  

 Web/GIS Work          5,000   -   -           5,000  

  Contract Services Subtotal      115,000                         -       115,000  
      

Equipment Computer & software          8,500  - -          8,500  

  Equipment Subtotal          8,500   -  -          8,500  
      

Supplies Office Supplies (Mobile phone & internet 
subscriptions, etc.) 

         14,900  - -          
14,900  

   Supplies Subtotal          14,900   -  -            
14,900 

      

Other Printing          3,000  - -          3,000  

 Outreach(journal graphic design, journal 
editing, press release service) 

         5,000  - -          5,000  

  Other Subtotal          8,000   -  -          8,000  
      

Travel NEP Travel          10,000  - -          
10,000  

 Other        12,000  - -        12,000  
  Travel Subtotal        22,000   - -        22,000  
      

Total Direct Cost***      600,000       677,931       215,857    1,562,565  
Indirect Cost (@10%)        60,000         67,793        137,610  
            

TOTALS        660,000       745,724       215,857    1,521,581  

 
1 

This is the National Estuary Program operating grant from the EPA as specified in Section 320 of the 
Clean Water Act.  

2 
These are primarily grants received from other federal and state agencies by the Santa Monica Bay 
Restoration Foundation. SCC-07-171 (Task C3); SCC08-110: State Coastal Conservancy grant for Ballona 
Wetlands Restoration planning and coordination project (Task C2); NFWF grant provided for Kelp 
Restoration (Task E), Southern California Boater Education Program (Task K)  

3 
These funds are dedicated to the SWRCB for providing staff services to the SMBRC.  

 

 

 


